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MOVE ILLINOI/S PROGRAM
15-year, $14 billion capital program

PROGRAM GOALS
v  BUILD A 21ST CENTURY TRANSPORTATION SYSTEM v DRIVE THE ECONOMIC ENGINE

v SAVE DRIVERS TIME AND MONEY v DELIVER THE CLEANEST AND
v ADDRESS EXISTING SYSTEM NEEDS GREENEST PROGRAM




KEY MILESTONES TO DATE

Move lllinois Program

JANE ADDAMS MEMORIAL ILLINOIS ROUTE 390 NORTHBOUND I1-294
TOLLWAY (1-90) TOLLWAY MILE LONG BRIDGE

Rebuilt and widened as a 21st century, First cashless Tollway in Illinois, with 10 New northbound structure opened to
state-of-the-art corridor miles of high-speed roadway traffic in November 2020

ILLINOIS




MOVE ILLINOIS PROGRAM AWARDS

By Year
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MOVE ILLINOIS PROJECTED
PROGRAM SPEND
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MOVE ILLINOIS PROGRAM STATUS

(Through March 2022)

PROGRAM EXPENDITURES
PROGRAM ON

MMM SCHEDULE AND

2012 $9,026,418,300 spent 2026 WITHIN BUDGET

o

64%
COMPLETE

(Work in place)

CREATED OR SUSTAINED AWARDED # B4 CONSTRUCTION

UPTO 1 07,590 JOBS AND PROFESSIONAL SERVICES CONTRACTS

2022 ADVERTISEMENTS
Move lllinois Program 2022 Actuals 2022 Forecast

Construction Advertisements 20 46

Estimated Bid Amounts $189,051,880 $1,003,000,000 6



VETERANS PROGRAM

In 2015, the lllinois Tollway became one of the first state agencies to establish veteran goals

Since 2015

More than $95.1 million has been paid to certified veteran-owned firms, including

* More than $58.3 million in construction
* More than $36.7 million in professional engineering services

27 contracts have been awarded to veteran-owned firms, including

a 23 professional engineering services contracts % 4 construction contracts
Q * 12 unique firms LY\ -« 4unique firms

12 veteran-owned firms have participated in the Tollway’s Partnering for Growth Program as protégés
on 23 professional engineering services contracts



KEY CURRENT ROADWAY PROJECTS

Move lllinois Program

CENTRAL TRI-STATE TOLLWAY ILLINOIS ROUTE 390 TOLLWAY TRI-STATE TOLLWAY (1-294)/1-57
(1-294) PROJECT AND 1-490 TOLLWAY PROJECT INTERCHANGE PROJECT

Reconstruct 22 miles and Provide 17 miles of new roads Serve more than 76,000 daily vehicles
invest S4 billion and invest $3.6 billion with access along 2 interstates




Central Tri-State Tollway (I-294) s ) 390
Project Overview |
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CENTRAL TRI-STATE
TOLLWAY (1-294)

MAJOR WORK SCHEDULED FOR 2022

* Mainline reconstruction — 95t Street to I-55, Flagg Creek to Cermak Road
and St. Charles Road to Wolf Road

* Roadway rehabilitation and widening — Wolf Road to O’Hare Oasis
* 1-290/1-88 Interchange reconstruction at [-294

* Completion of the St. Charles Road Interchange reconstruction

* Completion of the BNSF Railway Bridge reconstruction

* Southbound Mile Long Bridge reconstruction

* |-55 Interchange reconstruction
10



TRI- STATE TOLLWAY
(1-294)/1-57 INTERCHANGE

MAJOR WORK SCHEDULED FOR 2022
CSX Railroad Bridge widening

* Construction of remaining 1-294/1-57 ramp connections
e 147t Street roadway work
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Rendering of 1-294/1-57 Interchange & =] " Completed Work
Final Configuration

Remaining Work
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I-490 Tollway Project Overview
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1-490/1-90 Interchange Project
Final Configuration Rendering




[-490/IL 390 Interchange Project S
Final Configuration Rendering O v ng.
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1-490/1-294 Interchange Project
Final Configuration Rendering
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FACILITIES

12 MAINTENANCE FACILITIES LOCATED ACROSS 294-MILE SYSTEM
Each facility is responsible for 25-30 miles of roadway and staffed with 25-44 full-time personnel

Major work scheduled for 2022

Facilities include
* Hoffman Estates (M-5) Maintenance Facility

* Vehicle parking, maintenance garage, storage buildings, salt
storage, truck wash, lllinois State Police District 15 squad and

training rooms 17
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